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I.  Project Title  
 

“Towards an Integrated Juvenile Justice Information System (IJJIS)” 
 
II.  Project Leader   
 

Ms. Suzy Sonnier 
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Baton Rouge, LA  70804 
Phone: (225) 342-7806 
Fax:     (225) 342-7099 
E-mail: sonniers@gov.state.la.us  

 
III. Executive Summary 
 

The Children’s Cabinet, in partnership with the entities listed in Section IV.G of this Application, 
is submitting this request for seed capital of $339,335 to implement in the public domain an 
integrated, XML web-based Juvenile Offender Information Network (JOIN) system based on 
national standards that will enable data sharing among statewide and local juvenile justice 
agencies involved with juvenile delinquency, traffic, formal FINS, probation, detention, and 
corrections (Figure 1) and that will provide the basis for the creation of a total Integrated Juvenile 
Justice Information System (IJJIS). The JOIN system will be operational within 21 months of the 
grant award.   
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IV. Description of the Project 
 

A. Project Narrative. 
 

1. Goals. The goals of the project are:  (1) to improve the efficiency and effectiveness of the 
processing of delinquency, traffic, and formal FINS cases by juvenile justice agencies at the local 
level through automated data sharing and case management; (2) to provide management 
information for statewide reporting, coordination, strategic planning, benchmarking, and 
evaluation of the juvenile justice system by the Children’s Cabinet, the Louisiana Commission on 
Law Enforcement (LCLE), the Supreme Court, and other bodies involved with juvenile justice 
reform and restructuring; and (3) to provide a catalyst for the development of a total Integrated 
Juvenile Justice Information System (IJJIS).   

 
2. Outcomes. The anticipated outcomes of the project are:  
 

• The development of greater capacity within the juvenile justice system to 
rehabilitate and restore to society, as rapidly as possible, greater numbers of 
juvenile offenders through the application of more efficient and effective forms 
of sanctions and treatment programs as measured by average length of time in 
custody, average length of time under state supervision, year-by-year and 
comparative rates of initial pre-delinquency and delinquency, recidivism, 
improved school behavior and learning, and other such measures.  

 
• The improvement of the juvenile justice system’s efficiency as measured by the 

reduction of redundant data entry, the achievement of economies of scale, and 
improvements in the accuracy, quality, and timeliness of data.  

 
• Making the system clearer and more accountable to the public through the 

provision of outcome results, workload measures, and other statistical 
information via the web. 

 
• The reduction of delay in case processing through more effective case 

management by all juvenile justice agencies, especially with respect to 
scheduling, continuances, service of process, pre-trial processes, and 

ispositions.  d
   

3. Results of the Solution.  The new technology will enable local juvenile justice users (see list of 
users in Paragraph 5 of this Section) to manage juvenile offender cases more efficiently and 
effectively. The management of docketing, calendaring, service of process, conditional release 
from custody, minute entries, documents, evidence, finances, compliance with orders and 
judgments, continuances, and case closing will be vastly improved. Juvenile justice entities will be 
able to assess risks and needs more effectively and to track cases, children, families, orders, 
judgments, confirmation of warrants, the results of adjudications and dispositions, service of 
process and notifications.  Local juvenile justice agencies will also be able to plan and use data 
more effectively to improve pre-dispositional and dispositional sanctions and treatment programs. 
The project will also enable the Children’s Cabinet, the Supreme Court, the Louisiana 
Commission on Law Enforcement, the Legislature, and other agencies involved with juvenile 
justice to improve their current reporting to federal agencies and to meet the mandates imposed by 
the Juvenile Justice Reform Act (Act 1225) and House Concurrent Resolution 56, both of 2003 
Regular Session of the Legislation.  These acts mandate, in addition to other matters: (1) data 
sharing among juvenile justice agencies (R.S. 46:1461-1464; R.S. 46:2605.2(A)(12)) and the 
provision of additional funding requests for technology capable of allowing the electronic sharing 
and integration of data and information relating to child protection, delinquency, Families In Need 
of Services (FINS), and other information relating to children, youth, and family (R.S. 
46:2757(C)(f)); (2) the Education/Juvenile Justice Partnership Act (R.S. 17:251-252); (3) the 
development and implementation of a knowledge-based system of juvenile justice using strategic 
planning, research, benchmarking, and continuous policy and programmatic monitoring and 
evaluation (R.S. 46:2605.1(B)(3); (R.S. 46:2605.2(A)(1) and (A)(5)); and (4) the development and 
implementation of an Integrated Juvenile Justice Information System (HCR 56, p.9). In addition, 
the project will provide, via a website and in written form upon request, summary statistical 
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information to the public on the performance of the juvenile justice system, thus making the 
system clearer and more accountable to the general public.  

 
4. Sites. The project will budget for a minimum of two pilot sites to be selected from among the 
User Group for installation, training, debugging, and tailoring of the system. Additional sites may 
be added depending on the availability of non-grant resources. 
 
5. Users. The primary local users of the JOIN system will be the Juvenile Justice stakeholders 
involved with delinquency, traffic, and formal FINS cases (law enforcement agencies, clerks of 
court, prosecutors, defense counsel, social workers, informal FINS, schools, state and local 
probation workers, local detention, state and local correctional personnel, and treatment providers. 
The users of the data derived from the system will include the Children’s Cabinet, the Louisiana 
Commission on Law Enforcement (LCLE), the Board of Elementary and Secondary Education 
(BESE), the Department of Public Safety and Corrections, other executive branch agencies, the 
Supreme Court, the Legislature, and the general public. 

 
6. Project Partners. The Project Partners include the Louisiana Children’s Cabinet, the Louisiana 
Commission on Law Enforcement (LCLE), the Office of Youth Development, Department of 
Public Safety and Corrections, the Supreme Court, and the members of the local project teams 
listed in the letters of support and participation attached to this proposal. 

 
7. Technologies.  The technologies to be used in the development of the JOIN system and the 
IJJIS include: an open architecture, client server-based case processing system, using browser-
based input from laptops and workstations interfacing with local and remote SQL databases. The 
functionality of the system will be modeled after the National Juvenile Case Management 
Functional Requirement Standards adopted by COSCA/NACM. The JOIN system will provide for 
the electronic transfer of information between and among agencies and for eventual electronic 
filing in the future.  Such information exchange will be accomplished through XML data elements 
approved by the State and based as much as possible on national standards from the Joint XML 
Data Dictionary.  The system will also have end-to-end data security and integrity through 
centralized control and maintenance, virtual private networks, SSL, routers and firewalls. The 
system will link the case management technology to compatible “off-the-shelf” financial and 
accounting software and to modern courtroom technologies including word processing, graphical 
software, real-time court reporting, computer-assisted legal research, bar codes, imaging and 
optical character recognition (OCR) and other technologies. Reporting will be provided through 
pre-designed general formats for all case types and pre-designed specialized formats for the 
juvenile offender system, as well as through query software. 
 
8. Uses of the Technologies.  The above-mentioned technologies and features will be artfully 
combined into the kind of system depicted in Figure 2. It is the combination of technologies, 
processes, concepts, and the framework for new and more efficient and effective interactions that 
will constitute the innovation. 
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B. Use of Innovative Technologies.   

 
The proposed JOIN and IJJIS systems may be distinguished from other delinquency-based 
systems in Louisiana and from most delinquency and IJJIS systems in the nation by a combination 
of the following:  (1) the system will be built in the public domain and will be made accessible to 
all juvenile justice users, as well as to other users who may wish to use components of the system 
for the development of other types of public information systems (e.g. adult criminal case tracking 
systems); (2) the system will be scalable and will efficiently support small, medium and large 
agencies using microcomputer and server technologies; (3) the system will support not only 
formal processes but also informal processes, such as diversion programs, alternative dispute 
resolution techniques (e.g. mediation), and restorative justice approaches (family group 
counseling, victim restitution, etc.); (4) the system will integrate, automate, and trigger all 
functional aspects of case processing (scheduling, service of process, financing, minute entries, 
tracking, form/document generation, etc.; (5) the system will have modular, open architecture 
allowing for greater portability and expansion; (6) the system will be web-based which will enable 
downloading via the Internet and will provide for easy understanding and navigation among 
screens by using point-and-click, function keys, drop-down menus, and other capabilities; (7) the 
system will provide complete help screen capabilities; (8) the system will provide for enhanced 
document management functionalities, including form and document generation, checklists, and 
automated minute entries; (9) the system will have end-to-end data security and integrity control 
through the database design, the use of encryption, and other controls; (10) the system will meet 
HIPAA and other privacy requirements; (11) the system will provide automatic ticklers, alerts, and 
notices;  (12) the system will allow for case-type integration once the various stand-alone systems 
are combined and merged into a fully functional  IJJIS.   

 
C. Multi-Agency Portability 

 
The initial partners comprising the project’s Planning Team and User Group are: The Louisiana 
Children’s Cabinet, the Louisiana Commission on Law Enforcement (LCLE), the Department of 
Public Safety and Corrections, the Supreme Court, and the members of the local public teams 
from the 9th, 14th, 16th, and 26th judicial districts and the City Court of Houma. As indicated in 
their letters of support and participation, the local project teams have all expressed interest in 
being pilot sites for the project. The project will encompass an open system design for both 
hardware and software to ensure the project’s portability. As stated in the performance goals of 
Section F below, the goal will be to make the JOIN system and perhaps the entire IJJIS 
operational in three new jurisdictions per year in five years or in a minimum of fifteen sites in five 
years. 

 
D. Benchmarking Partners and/or Best Practices 

 
Currently, there are numerous private vendors who sell proprietary juvenile offender information 
systems.  There are also several vendors who are building or who have partially built integrated 
juvenile justice information systems for states and large counties (see Attachment 2 - List of 
Systems). In general, these proprietary systems, while offering the benefits of expertise, have 
several limitations. They are “generic” or “canned” systems that have to be tailored to fit the law, 
terminology, and philosophy of the jurisdictions in which they are installed. Many are based on an 
“adult” criminal justice model that does not provide sufficiently for informal processes and other 
differences between “adult” criminal justice and juvenile justice. These systems require licensing 
and ongoing maintenance agreements that can be very costly. Usually, the vendors of such 
systems own the code and require that they alone make modifications to the system. Sometimes 
the vendors go out of business and leave a juvenile justice system with no support. Very often, the 
software development costs of proprietary-based systems are higher than systems developed in the 
public domain. On the basis of a cursory survey of proprietary and public domain systems, the 
software development costs of the proprietary systems were higher than the costs of the two state’s 
developing integrated systems in the public domain – Alabama and Utah (see Attachment 1 - List 
of Systems). The benefits of the proposed Louisiana system, as compared to the systems in other 
jurisdictions, would include: (1) development in the public domain; (2) development in terms of 
the law, terminology, and philosophy of the Louisiana Children’s Code; (3) a scalable and 
portable web-based system, built for a client server/micro-computer XML based platform that will 
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allow data sharing and eventual case integration and functional integration comparable to the 
functionalities being developed in other jurisdictions.  

 
E. Long-Range Planning 

 
The Children’s Cabinet is currently developing a strategic plan to guide its policy development. 
Data sharing and automated technologies mandated by the juvenile justice reform legislation are 
key components of that plan. This proposal requests seed capital to develop the integrated JOIN 
system which by itself would greatly assist the juvenile justice reform effort but which, when 
linked and merged with the stand-alone systems being developed by other entities, would create an 
integrated juvenile justice information system providing for scalability, data sharing, portability, 
and complete case and functional integration that will meet the performance goals described 
below.   
 
F. Performance Goal 

 
Performance Goal # 1: The integrated Juvenile Offender Information Network (JOIN) system will 
be installed and tailored to meet the needs of at least two pilot sites within 21 months of the date 
of grant award. Thereafter, it will be a goal to install and tailor the system to meet the needs of at 
least three additional pilot sites per year or a minimum total of fifteen sites in five years.  This goal 
will be measured by the following indicators: the number of users sharing data at each pilot site; 
the satisfaction of these users as measured by an annual review of their opinions regarding the 
system; and a three-year performance audit of the increase in efficiency and effectiveness gained 
by each site as a result of the system’s use. Performance Goal # 2: Each pilot site will begin 
reporting data as required by the Children’s Cabinet, the Louisiana Commission on Law 
Enforcement, the Legislature, and perhaps other entities within one year after the installation of 
each system. This goal will be measured by the increase in the quality and quantity of data 
reported by each site as determined by the receiving entity and by the three-year performance 
audit of the efficiency and effectiveness gained by each site as a result of the system’s use. 
Performance Goal # 3: The JOIN system will be merged and integrated with the stand-alone 
systems being developed by the Supreme Court and potentially other users into the Integrated 
Juvenile Justice Information System (IJJIS) within two years of the completion of this grant and 
the first year of installation of the offender system within the pilot sites. Performance Goal # 3 will 
be measured in the same manner as Goals # 1 and  # 2.  

 
G. Technical Approach. 

 
1. Technical Description. The JOIN system will be developed using web-based software as the 
primary, front-end user-interface and SQL databases as the system’s back-end. The system will 
allow users to begin sharing participant data and the results of common risk and needs assessments 
as early as intake. The system will automatically schedule events based upon the completion of 
prior events (e.g. the deadline for response due 30 days after service to respondent) and to create 
documents (e.g. notices, service of process, and calendars) associated with the scheduled events. 
The system will store and maintain the schedule of each section of court and each informal 
process, and will compile each individual schedule into a master schedule for the jurisdiction as a 
whole and into a docket master for each case. The schedules and docket masters will be accessible 
to authorized public users and attorneys through protected access. The system will generate forms 
and documents digitally for use by attorneys, judges and other users (e.g. DA petitions, attorney 
motions, etc.) and will provide risk and needs assessment tools for use by multiple users. The 
system will also automatically generate checklists for every type of proceeding, formal and 
informal and will use the checklists as the basis for the generation of automated minute entries and 
the automatic triggering and notification of other components of the system (scheduling, service of 
process, finance, etc.). The system will allow attorneys and judges to prepare orders digitally, and 
judgments immediately after each proceeding. The automated minute entries will also serve as a 
trigger for automatically adjusting the calendaring and for activating the preparation of service of 
process or other functions within the system. The system will have the capability of keeping track 
of the time spent on each type of proceeding and will aggregate and average these times into 
information for workload determinations. The system will track and statistically account for cases, 
children, families, and other case participants through all proceedings, formal and informal, 
including the transfer of cases from venue to venue, and cases on appeal.  The system will also 
track the results of adjudications and dispositions, and keep track of the child and the family 
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throughout the dispositional period. The system will track pre-trial release, probation, and parole 
conditions, and will have triggers and alarms to alert users to compliance problems. The system 
will assist clerks of court in managing more efficiently court records and evidence. The system 
will generate required reports on a scheduled basis for use by statewide users, such as the 
Children’s Cabinet, the Department of Public Safety and Corrections, the LCLE, and the Supreme 
Court; and it will allow authorized users to query the database through standard query software. 

 
2. Interoperability.  In addition to the basic terminal and printer output, the system will allow 
users to transfer information, as authorized per user, directly to and from certain portions of the 
database (the forms generation component, the statistical component, the docketing and 
scheduling component, etc.) through e-mail and encryption. To prepare for future electronic filing, 
the case management system will also include a “delayed docket queue” capability which (1) will 
serve as a cache of electronically filed documents and associated cover sheet information received 
by the court but not yet entered on the docket by the clerk of court, (2) that will give the clerk of 
court the ability to review, accept, reject, or call for the modification of the submitted document 
before its entry on the docket. The system will also allow use and integration with legal research 
technology, imaging and optical character recognition (OCR) software, graphics software. The 
system will also allow interfacing with standards-based financial and accounting software and will 
link such financial software directly to the case management system. 

 
3. Scalability.  The system will be scalable and will provide support to small, medium and large 
jurisdictions. The system will be table-driven and modularly-designed. Users that do not have the 
interest, capacity, or authority to use all of the system’s functionalities may use some of its 
functionalities. Smaller courts will use web based interfaces and/e-mail to communicate with the 
larger system. Functionalities within the system may be switched on or off depending on the 
user’s interest, capacity, or authority to use. The system will enable users to automate all or some 
of the case initiation and docketing functions of the clerk; or it will enable the clerk’s existing 
system to share case initiation and docketing information with the system. The system, for 
example, will allow for e-filing and for the eventual development of a complete paperless system, 
if that is desired by the local users. It will also allow the system, if desired by the users, to contain 
some digital records, e.g. orders and judgments, as a back-up to the manual system which would 
continue to constitute the official record. The system, if desired, could also merely contain an 
index of the contents of the manual system, as a means of controlling against lost records. 
 
4. Maintenance of the System. The system will be maintained from a central clearinghouse 
source.  Only the central clearinghouse source will be allowed to change the source code. Local 
users will be allowed to tailor their systems in terms of input and output enhancements that will 
not require changes in the basic source code. The central source will upgrade the system as 
warranted by changes in law, the development of new reporting requirements, or the use of new 
technologies. The costs of the central source will be borne initially by the cost of the grant, by 
modest contributions from the users, and by the general funding appropriated to the central source. 
Upon merger into IJJIS, the system will be maintained by the IJJIS components receiving state 
and federal money for the maintenance of their respective sub-systems (e.g. drug court funding, 
court improvement funding, FINS funding, etc.), by the contributions of local users, and by federal 
funds.  
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H. Implementation Approach.  
 

The project will be managed by the Louisiana Children’s Cabinet and organized as depicted in the 
organizational chart, Figure 3.  The cabinet, through its executive director, will be responsible for 
the execution and management of all agreements, the submission of all reports to TIF, and the 
organization and management of the Planning Team, the User Group, the technical project 
manager, and the software developer. The Planning Team, co-chaired by the Executive Director 
and a staff person from the Supreme Court and consisting of programmatic and technical persons 
from state government, will be responsible for broad project planning from a programmatic point 
of view and for managing the technical project manager. The User Group, chaired by the 
Executive Director or a designee, will be responsible for identifying user needs and for reviewing 
and commenting on the project’s planning and the system design. The technical project manager 
will be retained under a professional services contract, and will be chiefly responsible for the 
project’s requirements engineering, quality assurance through product review, risk management, 
technical assistance and advice, and interfacing with the software designer on behalf of the 
Planning Team and the User Group. The software designer will be a vendor selected through an 
RFP or CSSA process.  
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2.05 Selection of Consultant by Planning Team and Notification of Respondents to RFP of 
Award. 
 

  
Month 3 
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Month 4 
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10.02 Submit Final Report to TIF  Month 24 Month 24 
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I. Assessment of Risks. 

 
The risks of any project of this type include: (1) inadequate technical project management; (2) 
inadequate development or communication of the functional requirements of the project; (3) 
selection of a software designer who lacks the capability of meeting the functional requirements; 
(4) failure to build the system around the law as well as the users needs; (5) the potential lack of 
resources to sustain, enhance and further develop the system; (6) the obsolescence of the user-
interface software and the database software; (7) insufficient user involvement and overlooked 
user classes; and (8) mission creep during development. These risks have been and will continue 
to be taken into account throughout the project’s development. The project will retain under a 
professional services contract a technical project manager, who will be expected to assist the 
Planning Team in managing risk. The project already has available to it lists of data elements, 
digital criminal charge codes, process diagrams and process outlines, glossary of terminology, 
illustrative input and output screens, and draft functional requirements for delinquency, traffic, and 
formal FINS processes which the Planning Team will build upon to establish better understanding 
among its members, its User Group, its Project Manager, and its vendor for the final specification 
of functional requirements. The JOIN system will be built around the Children’s Code but will use 
the User Group to ensure the meeting of local needs. The JOIN system will use standard web-
based and database software from established vendors to ensure longevity and the ability to 
transition to future generations of software.  

 
J. Integration with Existing Technologies.  
 
The system will dramatically improve existing resources and infrastructures.  In addition to the 
integration described elsewhere in this proposal, the system will be able to use some of the 
components of the existing stand-alone systems developed and being developed by the Supreme 
Court and other entities, for example: the digital criminal charge codes already developed; the 
participant database already developed and built in a SQL database; the framework of the 
docketing, scheduling, calendaring and automated minute entry SQL table structures from these 
other systems; the probation and detention components developed in the public domain in 
Alabama and Utah (each state is willing to make this available to us); the use of Internet 
technologies; the use of a more scalable and inexpensive SQL  rather than an ORACLE database 
approach; the use of the Legal XML Electronic Filing concept; and the conceptual framework of 
the checklists developed for each type of proceeding. 
 
K. Project Budget and Cost 
 
1.  Equipment.   
 

Central Server.*  One (1) database server will be installed at the Central Clearinghouse, 
(probably the Supreme Court). If housed at the Supreme Court, the server would be a 
contributed cost. If, for any reason, a decision is made to house the central clearinghouse 
at another location the approximate cost of the server would be $11,500. 

 
 Local Servers.  Two (2) servers will be installed at each of two pilot sites. One server 

will be a database server with the capabilities of a Dell PowerEdge 2600 at an 
approximate cost of $7,500. The other server will be a web server with the capabilities of 
Dell PowerEdge 2600 at an approximate cost of $5,200. 

 
 Workstations.   Two (2) workstations will be installed at each of the two pilot sites for 

access to the local servers. Each workstation will cost approximately $1,500. 
 
 Routers.   One (1) router with the capabilities of a Cisco 2651 will be installed at each of 

the two pilot sites. Each router will cost approximately $3,000. 
 
 Firewalls.  One (1) firewall with the capabilities of a PIX 515E will be installed at each 

of the two pilot sites. Each firewall will cost approximately $5,200. 
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 Switches.   One (1) switch with the capabilities of a Dell PowerConnect 5212 will be 
installed at each of the two pilot sites. Each switch will cost approximately $1,200. 

 
 Cost Summary: 
 

Item Quantity Unit Price Total 
 

Central Server* 1 $11,500 $11,500 

Database Servers 2 $6,500 $13,000 

Web Servers 2 $4,200 $8,400 

Workstations 4 $1,500 $6,000 

Routers 2 $3,000 $6,000 

Firewalls 2 $5,200 $10,400 

Switches 2 $1,200 $  2,400 

Total   $57,700 

 
 

* See description above. 
 

2.  Software 
 

SQL .  Each local site will have SQL software with licenses for ten (users).  The cost of 
each software package will be approximately $2,500.  The central clearinghouse will bear 
the cost of the SQL software at that location. 
 
Windows.  Each of the two workstations at each pilot site will have Windows software. 
The cost of each Windows package will be approximately $500. 
 
Microsoft Office Suite.  Each of the two workstations at each pilot site will have 
Microsoft Office Suite software. The cost of each Office Suite package will be 
approximately $302. 
 
Microsoft Software Assurance Subscription.  Each package of Microsoft software will 
have a Microsoft Software Assurance Subscription. The subscription is approximately 
25% of the cost of the software. 
 
Cost Summary: 
 

Item Quantity Unit Price Total
 

SQL 3 $2,500 $7,500 

Windows 4 $500 $2,000 

Microsoft Office 4 $302 $1,208 

Software Assurance 11  $ 1,927 

Total   $12,635 
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3.   Software Development and Installation, Tailoring and Training 
 

Software Development.  The software developer consultant will develop and test web-
based software to create the JOIN system at an approximate cost of $100 per hour and at 
an estimated total cost not to exceed $150,000.  
 
Central Clearinghouse Installation.  The software developer will install the software on 
the central clearinghouse server and will provide minor technical assistance, if needed. 
The cost of the installation and technical assistance will be $3,000 based on 30 hours of 
work at $100 per hour. 

 
Pilot Site Installation and Tailoring.  The software consultant will install the hardware, 
off-the-shelf software, and JOIN software on the servers at each pilot site, and will tailor 
the JOIN software to meet local needs. The cost of installation and tailoring is estimated 
to be no more than $25,000 per site.  

 
Training.   The software consultant will provide a minimum of 80 hours of training for 
staff at each pilot site at an approximate cost of $100 per hour and at an estimated cost 
not to exceed   $8,000 per site. 
 
Cost Summary: 
 
 

Item Quantity Unit Price Total
 

Software Development 1 $150,000 $150,000 

Installation-Central 1 $3,000 $3,000 

Installation and 
Tailoring- Pilot Sites 
 

2 $25,000 $50,000 

Training-Pilot Sites 2 $8,000 $ 16,000 

Total   $219,000 

 
 

4.   Professional Services 
  

Project Manager.  A technical project manager will be hired under a professional 
services or consultative contract to assist the Planning Team and the User Group with the 
following: requirements engineering; risk management; quality assurance of the software; 
and interfacing with the software consultant. The project manager is expected to cost 
$100 per hour and will work approximately 480 hours on the project. 
 
Cost Summary: 
 

Item Quantity Unit Price Total
 

Project Manager 480 hours $100/hour $48,000 

 
 
 5.  Other Costs  
 

RFP Advertising.  The request for proposals will be advertised once a week for three 
different weeks in five daily papers in the state: The Baton Rouge Advocate; the Time-
Picayune; the Monroe News Star; the Shreveport Times; and the Alexandria Daily Town 
Talk. In addition, the request for proposals will be sent to all known, interested vendors in 
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Louisiana and throughout the nation. The request for proposals will also be advertised 
through the State’s LaPac network. The average cost of the advertisements is expected to 
be $300 per ad and $4,500 for the 15 ads. 
 

  Cost Summary: 
 

Item Quantity Unit Price Total
 

RFP Advertising 15 $300 $4,500 

 
 
IV. Funding Requested  
 

Funding Category Total Cost Other Sources Funding Requested
 

Equipment $57,700 $0 $57,700* 

Software $12,635 $2,500 $10,135 

Software Development $150,000 $0 $150,000 

Installation-Central Clearinghouse $3,000 $0 $3,000 

Installation & Tailoring-Pilot Sites $50,000 $0 $50,000 

Training $16,000 $0 $16,000 

Project manager $48,000 $0 $48,000 

RFP Advertising $4,500 $0 $4,500 

In-Kind Costs** ? ? $0 

Total $341,835 $2,500+ $339,335 

 
  

  *  See description of central server under equipment in Section K.  
 

** The time and travel expenses of members of the Planning Team and the Users Group will be 
provided to the project as an in-kind contribution. 
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VI. Cost/Benefit Analysis 
 

The Integrated Juvenile Offender Network (JOIN) Information System and the Integrated Juvenile 
Justice Information System (IJJIS) will allow local personnel, including juvenile justice law 
enforcement officers, judges, hearing officers, prosecutors, clerks of court, defense attorneys 
(particularly indigent defenders), MHAS attorneys, local and state case workers, local and state 
probation officers, state parole officers, local detention and state correctional officers, school 
personnel and other locally-oriented personnel in as many as 64 parish and 36 city jurisdictions, to 
share data and to better plan and manage their caseloads. It will also enable statewide policy 
entities, such as the Children’s Cabinet, the Louisiana Commission on Law Enforcement (LCLE), 
the Legislature, the Supreme Court, and other bodies, to better coordinate and direct the juvenile 
justice reforms mandated by Act 1225 and HCR 56, to better comply with federal and state 
regulations, and to better assist local juvenile justice entities in complying with the provisions of 
federal law and the Louisiana Children’s Code.   
 
One way to analyze the costs of the JOIN project is to calculate the non-recurring and recurring 
average annual cost per site over a long-term period, e.g. five years, for 15 user jurisdictions  (i.e. 
See Performance Goal # 1 in Section F of this Application).   
 

Average Annual Non-Recurring Cost per Site 
 
Software Development.  Using the budget figures in Section L of this Application, the total non-
recurring software development cost, including project management and software development, 
would be $198,000. If we divide this cost among 15 user jurisdictions, the cost per site would be 
$13,200 per site; and, if this development cost per site were spread over the five-year period 
($13,200/5), the average annual cost per site for software development would be $2,640.  
 
Central Site Installation. The total non-recurring cost for installation of the JOIN system at the 
central clearinghouse would be $3,000. The cost per site (16 sites including the central site) would 
be $187.50. The average annual cost per site for central site installation would be $37.50 
 
Pilot Site Installation, Tailoring. And Training. The total non-recurring cost for installation, 
tailoring, and initial training in the local sites would be $495,000 ($33,000 per site times 15 sites); 
and the average annual cost per site for installation, tailoring, and training would be $6,600 
($33,000/5).  Note: As greater experience is gained in installation and local tailoring, the costs 
should go down. They are set here at their initial levels of installation for illustration purposes. 
 
Local Equipment. The total non-recurring equipment cost for the local sites would be $346,500 
($23,100 per site times 15 sites); and the average annual, non-recurring local equipment cost per 
site for the five-year period would be $4,620 ($23,100/5).  
 
Central Server. The non-recurring cost of the central server, approximately $11,500, would be 
shared among four types of users of the IJJIS, including JOIN users. The costs allocated to JOIN 
users would, therefore, be $2,875; the cost per site would be $192; and the average annual cost 
per site would be $38.00. 
 
Off-the-Shelf Software. The non-recurring cost of off-the-shelf software at the local sites would 
be $5,068 per site or a total of $76,013. The average annual cost per site for such software would 
be $1,014. 
 
Total. Based on the above, therefore, the total average annual non-recurring cost per site of the 
JOIN system would be $14,950.   
 
Average Annual Recurring Cost per Site.  Annual recurring costs would include: the annual 
cost of a person to maintain the system, a cost that would also be shared among four types of IJJIS 
users, including JOIN users ($60,000/4 = $15,000 divided among 15 users = $1,000 cost per site); 
ongoing annual training at $600 per site; the amortization of equipment on a five-year cycle 
($23,100 per site divided by five years =$4,620 per year); server maintenance (included in the 
purchase price for the first three years; 20% of purchase price in years four and five = $2,140 per 
site per year for years four and five); and annual software maintenance licenses ($3,503 per site 
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per year). While these costs will vary depending on the resources of each site and are time-
sensitive because different user jurisdictions would become operational over a five-year period, let 
us assume, for purposes of simplicity, that the average annual recurring cost per site would be the 
same for all 15 user jurisdictions. The average annual recurring cost per site would be: system 
maintenance - $200 ($1,000/5); training - $600; equipment amortization - $4,620; equipment 
maintenance - $2,140; and software licenses -$3,503. The total average annual recurring cost per 
site, therefore, would be $11,063.   
 
Total Average Annual Cost per Site. When we add the average annual recurring cost per site to 
the average annual non-recurring cost per site, the total average annual cost per site is $26,013 of 
which $2,840, or 10.9%, would be for software development and maintenance; $7,238, or 27.8%, 
would be for installation, tailoring and training; $11,418, or 43.9%, would be for equipment 
purchase, maintenance, and amortization; and $4,517, or 17.4%, would be for off-the shelf 
software and software maintenance.   
 
The quantification of the average annual value of benefits per site is virtually impossible for us to 
calculate given the timing and purpose of this grant application. Suffice it to say, the value of the 
benefits is really a matter of judgment reducible to the following question: Is the average annual 
value of the benefits per site listed below greater than the average annual cost per site?  The 
benefits are: 

 
• Reduction in delays caused by continuances, failure to release youth from 

custody in a timely manner, and failure to meet the mandatory timelines 
imposed by the Children’s Code. 
 
Note: In all proceedings, justice delayed often means justice denied.  In juvenile 
proceedings, delay has even more serious consequences. Every delay in juvenile 
case processing results in the taking away of one of the child’s most precious 
values  – childhood itself.  In addition, Every delay caused by a continuance 
means that the value of the time of those who were supposed to be involved in a 
scheduled hearing (the judge, the district attorney, the parties, the witnesses, the 
defense counsel, the court reporter, the server of process, the docket clerk, the 
minute clerk, and other court personnel) is lost, causing another hearing date to 
be set which then preempts the hearing of another potential matter. 
Continuances can be very costly to a jurisdiction, even in purely monetary terms 
In one juvenile jurisdiction, 962 of its 2000 cases in a year (48%) were 
continued for one reason or another. If every continuance represents a hearing 
taking on average 30 minutes to conclude, the total number of minutes wasted 
by the 962 continuances would be 28,860. If we then estimate the cost per 
minute of all those involved in a hearing, as shown in Figure 4, the total 
monetary value of the 962 continuances would be approximately $56,854. 
 
Furthermore, every delay caused by the failure of the system to release youth 
from custody, especially secure custody can also be very costly. According to 
the Annie E. Casey Foundation, it costs Louisiana approximately $157 per day 
to provide secure care to a youth. If early release or any release is delayed, for 
example, 30 to 60 days which frequently happens, the cost to the state of this 
failure to release the child as scheduled would be between $4,710 and  $9,420.  
 
In addition, every delay in meeting the mandatory timelines of the Children’s 
Code could potentially result in mistrials, unnecessary Appeals, and, in the case 
of compliance with the Adoption and Safe Families Act (ASFA), the potential 
loss of millions of federal funds. 

 
• Savings derived from the reduction or elimination of the inefficiencies in 

the current manual and existing electronic systems. 
 

Note: The current processing of cases is rife with inefficiencies caused by 
manual processing or by the limited partial electronic process available in most 
jurisdictions. These inefficiencies include having the same data (name of child, 
address of child, telephone number, family members, school, etc.) entered over 
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and over again by each agency (law enforcement, district attorney, clerk of 
court, etc.), instead of capturing such information at one source and sharing it 
with other users. The current system has numerous inefficiencies associated with 
the manner in which data is filed and maintained. In some cases, files or filings 
within the manual files are lost because of improper file management control. 
Missing files can cause continuances, mistrials, and unnecessary delays in 
appellate proceedings. Many of our current, single-agency electronic systems 
contain untimely and otherwise inaccurate data.  The quality of data can 
negatively affect decision-making, can cause delays in case processing, and can 
render reporting virtually impossible. A properly integrated system would 
enable and guarantee quality control by allowing each agency to reconcile its 
data with other agencies on a daily or weekly basis. More timely and better 
quality data would also provide better planning, monitoring, evaluation, and use 
of the data. 

 
• Data produced by an accurate, efficient electronic system should enable 

decision-makers to make better choices in their pre-dispositional and 
dispositional decision regarding diversion, treatment and other sanctions. If 
decision-makers knew what worked and what didn’t work, they would be 
better able to target their decisions, their resources, and their attention to 
effective rather than ineffective actions.  
 
Note: State resources are becoming more and more constrained, If we could 
direct these resources to effective and efficient programs where there is greater 
likelihood of success, we would reduce or eliminate waste, save money, and be 
more cost-effective.  This is especially true if we are able through shared timely 
and accurate information to identify and intervene early in a child’s life when 
there is greater likelihood of successful intervention. Modest gains (perhaps 1-
2%) on the “front-end” in the prevention of child abuse, drug abuse, mental 
illness, truancy and school failure -- all of which are major sources of pre-
delinquency, delinquency and later adult crime – would result in enormous 
savings to the state on the “back-end” and would, at the same time, provide 
earlier and more lasting stability to the children and families affected by 
problems. 
 

• Money obtained from this grant could be used to leverage more federal 
dollars to expand and build upon this system when completed and to build 
future ancillary components of the system.  

 
Approximately $300,000 in federal dollars have already been devoted to basic 
research and design of the various components of the IJJIS.  For every $3 of 
federal funds used, the State is required to provide $1 of match.  So the 
$400,000 sought under this application could conceivably be used as State 
match, or at least as an incentive, to leverage as much as $1,200,000 federal 
dollars, should the applicant or another applicant be successful in obtaining 
further federal funding of the IJJIS project.  The State’s monetary commitment 
to the project through the TIF grant will, no doubt, strengthen all applications 
for federal funding. 
 

• Data produced by an accurate, efficient electronic system would also enable 
the general public to have accurate and timely data on the juvenile justice 
system’s performance. 

 
Note: the reporting of accurate and timely data is important for accountability. 
Accountability is important for public confidence in the effectiveness of policy 
and programming. Public confidence is the coin of the realm. Its value is beyond 
all other calculations. 
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FIGURE 4 
ESTIMATE OF THE COST OF CONTINUANCES 

 
 

 
1.  Average Effective Year (Excluding Saturdays and Sundays (104 Days), 15 Holidays, 11 

Administrative Days; 12 CLE Days; 14 Vacation Days) = 209 Days 
 
 2. 209 Days times 7.5 hours per day times 60 minutes per hour = 94,050 minutes 
 

3. Approximate Annual Compensation (Salary) 
 

Judge - $102,000 
Asst. DA - 35,000 
Public Defender - 30,000 
Court Reporter - 30,000 
Minute Clerk - 28,000 
Docket Clerk - 25,000 
Process Server -     20,000 
Total - $270,000 

 
 4. Fringe Benefits @ 20%  -  54,000 
 
 5. Total Compensation    24,000 
 
 6. Cost per Minute = $324,000 per year divided by 365 days =$887.67/Day 
    =  $887.67 per day divided by 7.5 hours = $118.36/Hour 
    = $118.36 per hour divided by 60 minutes =$1.97 per Minute 
 
 7. 30 minutes times 962 continuances times $1.97 per minute = $56,854 or 

 $59.10 per continuance 
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VII. SIGNED STANDARD FORM 
 
The information included in this proposal represents the best estimates, costs and potential for the 
innovative use of technology to improve juvenile justice in Louisiana. The letters attached to this 
Application will confirm the partnership established by the Children’s Cabinet, the Department of Safety 
and Corrections, the Supreme Court, and the local teams. The Children’s Cabinet will comply with all 
reporting requirements established by the Louisiana Technology Innovation Council. 

 
 
 

 
___________________________________________ 
Suzy Sonnier 
Executive Director, Children’s Cabinet
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ATTACHMENT 1 
 

FISCAL NOTE  
 

 
       Expenditure Increase  (Decrease)    
STATE COSTS        2003-04   2004-05   2005-06 
 
Personal Services   0   0   0 
Operating Services  0   $10,135   0 
Professional Services  $123,600  $140,400  0 
Other Charges   $4,500   0   0 
Equipment   0   $57,700   0 
 
Total State Exp.   $128,100  $211,235  0 
 
 
 
      2003-04   2004-05   2005-06 
 
PERSONNEL   No.   Av.  No. Av.      No. Av. 
 (By Classification)  Pos. Sal.  Pos. Sal.  Pos. Sal. 
 
No change in personnel 
 
 
 
 
 
 
 
 
MEANS OF FINANCING FOR ABOVE EXPENDITURES 
 
FISCAL   STATE GEN.  AGENCY SELF RESTRICTED/  FEDERAL  LOCAL 
YEAR        FUND   GENERATED  OTHER (specify)    FUNDS FUNDS 
 
2003-04   $128,100 
2004-05   $211,235 
2005-06   0 
 
 
Narrative Explanation of Expenditure Impact  
 
1) Implementation Costs 

It is proposed that the installation expenditures for the pilot sites will be covered by the 
Technology Innovation Fund grant.  Subsequent pilot sites may be funded with federal funding, 
funding from the user jurisdictions themselves, from a combination of these, and possibly from 
other state and local sources.  Maintenance of the system will be provided as indicated in Section 
IV.G.4 by the central source. 

2) Sources of Funds 
With the exception of the $2,500 and possible donation of a server all funds for this project will 
come from the Technology Innovation Fund Grant. 
 

State all assumptions and show all calculations.  If there is no fiscal impact, clearly and completely explain 
why. 
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 � See Continuation Sheet 



 
ATTACHMENT I  

 
 
 
    Revenue  Increase  (Decrease) 
 
FISCAL   STATE GEN.  AGENCY SELF RESTRICTED/  FEDERAL  LOCAL 
YEAR        FUND   GENERATED  OTHER (specify)    FUNDS FUNDS 
 
2001-02 
2002-03 
2003-04 
 
 
 
Narrative Explanation of Revenue Impact  
 
State all assumptions and show all calculations.  If there is no fiscal impact, clearly and completely explain 
why. 
 
Other than the funds related to the grant, this project has no impact on state expenditures, except perhaps as 
an eventual savings to state government. 
 
 
 
 

    � See Continuation Sheet 
 
 

 
CONTINUATION SHEET 

 
 

EXPLANATION OF ESTIMATE: 
 
EXPENDITURES:  (Continued) 
 
State all assumptions and show all calculations.  If there is no fiscal impact, clearly and completely explain 
why. 

 
 
 
 
REVENUES:  (Continued) 
 
State all assumptions and show all calculations.  If there is no fiscal impact, clearly and completely explain 
why. 

 
 
 
 
 

 
 
 
 � See Continuation Sheet 
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ATTACHMENT 2 
 
 

LIST OF  
INTEGRATED JUVENILE JUSTICE INFORMATION SYSTEMS 

 
 

STATEWIDE SYSTEMS 
 
Alabama. Alabama is developing an integrated IJJIS called JSS that will contain complete case and 
functional integration and that will allow for maximum data sharing.  So far, the system includes intake, 
probation, detention, and correctional modules. The court modules are scheduled for development within a 
year. The system is built on a client server platform, is web-based, and uses SQL databases. The system is 
being built in the public domain, meaning that the software will be owned by the State of Alabama and may 
be shared with other users free of charge. The expected total cost of the system is about $1 million. 
Contact: Cary McMillan @ 334-242-0381; 1-800-392-8097. 
 
Arizona. Arizona has developed an integrated system called JOLTS that contains delinquency, 
dependency, detention, and probation modules. The system has limited functional and case-type 
integration. It does allow for maximum data sharing. The system is built on an AS/400 platform, is not 
web-based, and uses COBOL as its primary language. The current software was developed by Anderson 
and is proprietary, however, Arizona may make changes to the code and does not have to pay licensing 
fees. Arizona intends at some point in the future to convert the system to a client server platform and to 
make it web-based. Contact: Bobbi Chinsky @ 602-542-9949. 
 
Michigan. Michigan is developing a system called JJOLT that will have complete functional and 
case integration and that will allow for maximum data sharing. The system is near completion. It is being 
built on a client server platform, is web-based, and uses SQL databases. The system is proprietary and is 
owned by Global Vision Technology and licensed to the State of Michigan. The software development 
costs are estimated to be about $6 million. The annual licensing cost is about $240,000 per year. Contact: 
Merry Perkins @ 517-256-7232. 
 
Missouri. Missouri is developing a system called MOJJIS that will have complete functional and 
case integration and that will allow for maximum data sharing. The system is near completion. It is being 
built on a client server platform. It is not web-based and uses ORACLE as its database. The software is 
proprietary and is owned by ACS. Michigan, however, does own the code but uses ACS to maintain the 
system. The software development costs are estimated to be about $5 million. The annual licensing fees are 
somewhere under a $1 mill.  Contact: Gary Waint @ 573-526-8316. 
 
New Jersey. New Jersey has for several years had an integrated system called FACTS that has 
complete functional and case integration and that does allow for maximum data sharing. The system is built 
on an IBM mainframe (IDMS) and uses COBOL as its primary language. A web-based user interface is 
connected to the mainframe. The system is in the public domain. Contact: John Shutack @ 609-633-7210. 
 
Utah. Utah has had for many years an integrated mainframe system. However, it is currently developing 
a web-based system, called CARE, which is built on a client server platform. The software is being 
developed and will be owned by the State of Utah. The software development cost is expected to be 
somewhere between $2.5 million and $3 million. Contact:  Ron Oldroyd @ 801-578-3811. 
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LARGE COUNTY SYSTEMS 
 
Cook County, Illinois.  Cook County, Illinois is developing an integrated system, called JEMS.  Currently, 
the system only handles filings. The plan is to have a system that fully integrates functionalities and cases 
and that allows for maximum data sharing. The system is being built on an AS/400 platform and is not 
web-based. However, microcomputers will be able to access the mainframe system through protocols being 
developed. The system is being developed in the public domain, although part of its database structure is 
proprietary. The total software development cost, exclusive of planning, is now expected to cost about $3 
million. Contacts: Mark Dean-Myrda @ 312-433-6516; and Ty Miller @ 312-433-5099. 
 
Fulton County, Georgia. Fulton County in Georgia has almost completed the development of a 
Comprehensive Justice Information System (CJIS), which, one day, may include the juvenile justice 
system.  The CJIS system is built on a client server platform but is not currently web-based. The system 
was developed and is owned by ACS, which also maintains the system. The software development cost of 
the entire CJIS system was approximately $18 million. The maintenance cost of the CJIS is approximately 
$10. Currently, the juvenile courts in Fulton County are using the JCATS system built by Canyon 
Solutions.  Contact: Tom Ulbricht @ 404-730-8103. 
 
Jefferson Parish, Louisiana. The Jefferson Parish Juvenile Court developed at least ten years ago an 
integrated juvenile justice information system in the public domain. The system is built on an AS/400 
platform and uses RPG as its main language. It does, however, allow remote access to the AS/400 via the 
Internet of dedicated phone lines.  The system has complete case and functional integration capabilities but 
its mainframe structure does not facilitate data sharing. Jefferson Parish has graciously given its system to 
the Rapides Clerk of Court and to the East Baton Rouge Juvenile Court who use some of the system’s 
capability.  Contact: Scott Griffith @ 504-367-3500, Extension 211. 
 
 
PROPRIETARY SYSTEMS 
 
ACS Juvenile, Affiliated Computer Services.   ACS Juvenile is an integrated system based on the 
juvenile module of SCT’s Banner software. ACS employs an open-systems technology approach and uses 
an ORACLE database. Its latest version is also web-enabled. The system provides for complete functional 
and case integration and for maximum data sharing, as demonstrated in Missouri and Fulton County, 
Georgia. Contact: Ms. Melissa A. Rowe @ 1-800-772-0597. 
 
JCMS, ISD Corporation. On February 26, 2003, ISD Corporation announced that its web-enabled 
Juvenile Case Management System had been certified by the California Administrative Office of the 
Courts. The system combines juvenile delinquency and child dependency into a single system. It appears to 
provide full functional integration and to allow for maximum data sharing. The system runs on an NT or 
UNIX platform with Oracle and Windows 2000 web servers. Contact: Mark Nielson @ 909-479-9401; 
John Mattley @ 909-479-9601. 
 
JCATS, Canyon Solutions.    JCATS is a suite of programs (JCATS Courts; JCATS Public Defender; 
JCATS District Attorney; JCATS Detention; and JCATS Foster Care Review Board) that provides 
functionalities such as case management, tracking, scheduling, report generation, etc. and that allows for 
some data sharing. The software is web-enabled and can use SQL as well as Microsoft ACCESS databases. 
The system is currently being used in the Caddo Parish Juvenile Court to track cases. The ACCESS version 
of the system cost the court $30,000 and has a licensing fee of $3,600 per year. Contact: Thomas Barrett @ 
480-491-4850. 
 
QUEST, Gottlieb and Wertz, Inc.   QUEST is a case management system that it totally web-enabled. It is 
intended to be hosted on a server and may use any standard database for its back-end. The system has 
complete functional and case integration and allows for maximum data sharing. It also assists in the 
identification of at-risk and families in the community. The system is used throughout Indiana and is also 
used in Baltimore, Md. and Broward County, FL. The system would have a one-time cost of $800,000 
under an agreement allowing the state to make changes to the source code and to place the system in any 
jurisdiction within Louisiana. The annual licensing fee would be about 15% of the one-time cost.  Contact: 
Ron Wertz @ 317-471-9005. 
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RITETRACK, Handel Information Technologies.   RITETRACK is a proprietary system developed by 
Handel Information Technologies that provides multiple functionalities, including client, case and event 
management, scheduling, relationship management, treatment planning, assessment tools, document 
management, data mining and reporting, and other tools for use by youth intervention centers, juvenile 
courts, and treatment providers. The system is web-enabled and runs on a client server platform.   The 
system is being used by the Orleans Parish Juvenile Court to track all case types except child dependency 
cases.  The development and implementation of Ritetrack in Louisiana in ballpark figures would be 
$250,000 to $300,000. There would be a one-time fee per RiteTrack user license of $400-$500. Orleans 
Juvenile Court currently as 45 licenses. The monthly maintenance and unlimited customer service cost for 
the entire system and all users would be between $2,000-$3,500 per month, excluding any additional 
custom programming. Contact: Joscelyn Herzberg @ 307-742-5555. 
 
 
Other Systems: AiCMS, AmCad. Contact: Kevin Deeley. 727-736-7008; JCMS, Case Management 
Information Systems.  Contact: Corey Johnson. 208-4268217;  FullCourt, Justice Systems Inc. Contact: 
Ernie L. Sego. 505-883-3987; Magic JTS, Magic Software Enterprises.  Contact: Glen Johnson. 800-
345-6244; CMS, Proware. Contact: Randall R. Sadler. 513-489-5477; Sustain, Sustain Technologies, 
Inc. Contact: David Smith.  303-222-3031; FACTS, Tiburon.  Contact: David Smith. 720-406-3223. 
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